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Pool(s) Status Job Name/Desc.
Work Type 
(see Key) River Mile(s) Work Dates

Approximate 
Construction 

Time Equip
Cubic Yards 

Dredged
Rock 

(Tons) Comments/Job Notes

5
Small Is.Complex - Base of Island 
E3 (P5 CMS) IS N/A 5/2005 2 weeks CT 29,200 0

Option item of Spring Lake HREP 
contract.

5
Small Is.Complex - Island E3      
Fines & Stabilization (P5 CMS) IS N/A 6/2005 1 week CT 2,131 860

Option item of Spring Lake HREP 
contract.

2 Is. 112 Closure Structure (LP2 CMS) BS/CL 827.5R 2005 MR 15,000 Pending MnDNR permits.

2 Sand Berm along Is. 112 (LP2 CMS) DR/RE 827.5R 2005 MR 23,000 Pending MnDNR permits.

2 Secondary Channel (LP2 CMS) EX 826.7R 2006 MR <4000
Pending MnDNR permits.  Work funded 
via NESP.

2 Notch 31 Wing Dams (LP2 CMS) EX NA 2006 MR 11,000
Pending MnDNR permits.  Work funded 
via NESP.

8 Crosby Slough Protection (P8 CMS) CL/BS 690.3L
Post Pool 8 
Drawdown 1 week MR 0 1,000 Stabilize entrance to slough.

8
Raise & Extend 3 Wing Dams         
(P8 CMS) WD 690.2L

Post Pool 8 
Drawdown 1 week MR 0 1,500

4 Reads Landing BS/EX 762.7L 2005 MR/CT 0 2200

Bank stabilization EA under public 
review.  Final OSIT needed.  Awaiting 
WDNR permits.  Site excavation being 
explored.

4 Crats Island BS 759.3L 2005 MR 0 3000
EA under public review.  Final OSIT 
needed.  Awaiting WDNR permits.

4 Teepeeota Island BS 757.5L 2005 MR 0 3500
EA under public review.  Final OSIT 
needed.  Awaiting WDNR permits.

5 Fisher Is RE 745.8R 2005 MR
Reshaping needed to store material for 
Pool 5 Drawdown.

4 Wabasha Gravel Pit RE 761.0R 2005 CT 0 0
Placement site for material from Reads 
Landing excavation.

4 Alma Marina P.S. LS 754.0L 2005 MR/CT 0 0
Apply herbicide, install timbers, mulch &
landscape rock along entrance road.

5 West Newton Chute IN/LS 748.0R 2005
MnDNR/

CT

MnDNR temp boat ramp construction.  
Native prairie seeding per excavation 
contract.

5A Wild's Bend RE/DS 730.5L 2005 MR
Install drop structures and close-off rec. 
boat access at next dredging event.

7 Dakota Island Excavation EX 706.5R 2005 CM 0 0 Pending time, equipment, funding.

8 Above Brownsville Excavation EX 690.4L 2006 WAT 0 Material for EMP Pool 8 Is., Ph 3.

8 Brownsville LS 688.7R 2005 MR 0 0 Install Kiosk, pending location.

9 Lansing Highway Bridge RE 663.5L 2005 MR 0 0
Reshape prior to hydraulic placement if 
needed.

10 Buck Creek BS/LS 618 2005
MR/NR

M

Monitor drainage area to Buck Creek; 
potential erosion area.  
Replace/supplement tree planting.

8 Mooring Buoy Modification SM 678.3R 2005 MR 0 0

Add lead line to assit deck hands while 
mooring; potentially move buoy slightly 
upstream.

* Currently operating at this job. BS CH
** Work has been completed. CL CM

WS Work Suspended DR CT
CMS Channel Management Study DS DUBQ
WC Work Canceled EX MR

FB WAT
IN IaDNR Iowa Department of Natural Resources
IS MnDNR Minnesota Department of Natural Resources
LS WiDNR Wisconsin Department of Natural Resources
RE NRM COE Natural Resource Management Project Office
WD Itl Italicized numbers are estimates.
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